Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0013 Pay Period: 06/01/2015
to 06/02/2015

Contract Location: Time Allowed: 325 Days
SR 67 BYPASS AT PULASKI RD (CR 142) Elapsed Calender Days: 305 Days
Percent Time: 93.85
District: 5 Area: 06
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 12/13/2013

2365 AIMWELL RD. Date Awarded: 12/27/2013
Date Contract Executed: 01/23/2014
Date Notice to Proceed: 02/17/2014

VIDALIA GA 30474-9064 Date Work Began: 04/09/2014

Phone: (912)537-7887 Date Time Stopped: 12/18/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/07/2015

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $1,118,905.84 Counties:

Original Contract Amount $1,041,268.33 Bulloch

Funds Available $97,926.92

Percent Complete 91.25%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008618 $1,118,905.83 $1,041,268.32 $97,926.91 91.25% $2,752.84

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015

User: krender Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0013 Pay Period: 06/01/2015
to 06/02/2015

Project Number: 0008618 SR 67 BYPASS - INTERSECTION IMPROVEMENTS

Federal State Project Number: CSSFT-0008-00(618)

Total to Date Prev to Date This Estimate
Participating $918,881.07 $916,403.51 $2,477.56
Non-Participating $102,097.85 $101,822.57 $275.28
Total Earnings $1,020,978.92 $1,018,226.08 $2,752.84
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,020,978.92 $1,018,226.08 $2,752.84
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,020,978.92 $1,018,226.08
$2,752.84

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14704-13-000-0

Estimate Number:

0013

Date: 07/02/2015
Page 3 of 6

Pay Period: 06/01/2015
to 06/02/2015

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0011 210-0250 UNDERCUT EXCAVATION CcY .000 229.890
7.500 .000
229.890 $.00 $1,724.18
Add Undercut Excavation
0044 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 571.010
L & H LIME 73.700 .000
571.010 $.00 $42,083.44
Hot Mix Asphalt Concrete Payment Reduction - 19mmSP
Category Amount: $0.00 $43,807.62
Category Number: (0020 DRAINAGE
0083 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 151.000 152.000
26.190 .000
152.000 $.00 $3,980.88
0088 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 192.000 240.720
70.480 .000
240.720 $.00 $16,965.95
0093 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 59.000 61.200
151.660 .000
61.200 $.00 $9,281.59
Category Amount: $0.00 $30,228.42
Category Number: (0030 TEMPORARY EROSION CONTROL
0123 163-0240 MULCH TN 5.000 13.535
318.080 .000
13.535 $.00 $4,305.21
0133 167-1500 WATER QUALITY INSPECTIONS MO 12.000 10.000
688.210 4.000
14.000 $2,752.84 $9,634.94



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0013

Date: 07/02/2015
Page 4 of 6

Pay Period: 06/01/2015
to 06/02/2015

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0138 171-0030 TEMPORARY SILT FENCE, TYPE C LF 1,500.000 1,536.000
3.470 .000
1,536.000 $.00 $5,329.92
Category Amount: $2,752.84 $19,270.07
Category Number: 0040 PERMANENT EROSION CONTROL
0143 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 108.000 151.222
71.560 .000
151.222 $.00 $10,821.45
0153 700-6910 PERMANENT GRASSING AC 1.000 2.828
4048.270 .000
2.828 $.00 $11,448.51
Category Amount: $0.00 $22,269.96
Category Number: (0030 TEMPORARY EROSION CONTROL
0163 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.823
693.990 .000
1.823 $.00 $1,265.14
0168 700-8100 FERTILIZER NITROGEN CONTENT LB 50.000 145.000
4.050 .000
145.000 $.00 $587.25
Category Amount: $0.00 $1,852.39
Category Number: 0050 SIGNING & MARKING
0198 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 1,200.000 1,682.000
2.310 .000
1,682.000 $.00 $3,885.42
0203 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI" GLF 3,560.000 3,624.000
0.240 .000
3,624.000 $.00 $869.76



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14704-13-000-0 Estimate Number: 0013

Date: 07/02/2015

Page 5 of 6

Pay Period: 06/01/2015
to 06/02/2015

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0213 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW sy 255.000 346.667
3.470 .000
346.667 $.00 $1,202.93
Category Amount: $0.00 $5,958.11
Category Number: (0010 ROADWAY
0243 643-0010 FIELD FENCE WOVEN WIRE LF 260.000 355.000
11.100 .000
355.000 $.00 $3,940.50
Category Amount: $0.00 $3,940.50
Category Number: (0020 DRAINAGE
0263 668-2100 DROP INLET, GP 1 EA 2.000 3.000
2965.420 .000
3.000 $.00 $8,896.26
Category Amount: $0.00 $8,896.26
Category Number: 0060 TRAFFIC SIGNAL
0312 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 170.000 178.000
3.470 .000
178.000 $.00 $617.66
Category Amount: $0.00 $617.66
Category Number: (0030 TEMPORARY EROSION CONTROL
0358 710-9000 PERMANENT SOIL REINFORCING MAT sY 800.000 926.889
6.360 .000
926.889 $.00 $5,895.01
Category Amount: $0.00 $5,895.01
Category Number: 0050 SIGNING & MARKING
0403 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 80.000 126.000
8.100 .000
126.000 $.00 $1,020.60



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14704-13-000-0 Estimate Number: 0013

Date: 07/02/2015

Page 6 of 6

Pay Period: 06/01/2015
to 06/02/2015

Project Number 0008618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0418 654-1003 RAISED PVMT MARKERS TP 3 EA 60.000 307.000
4.050 .000
307.000 $.00 $1,243.35
0423 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 112.500 121.500
18.510 .000
121.500 $.00 $2,248.97
Category Amount: $0.00 $4,512.92
Category Number: (0010 ROADWAY
0458 441-0108 CONC SIDEWALK, 8 IN SY 104.000 186.667
81.210 .000
186.667 $.00 $15,159.23
Category Amount: $0.00 $15,159.23

Project Total Amount:

$2,752.84

$1,020,978.92



